

Agenda of the kick-off meeting of PROMETH2O

20IND06 - Metrology for trace water in ultra-pure process gases

14 June 2021, 9:30-16:30 CET

VENUE: meeting on Zoom platform hosted by INRIM

https://zoom.us/j/91534283595?pwd=T2ZIV1BkNUNwQWhrZHFuaUVTKzVRUT09

Meeting ID: 915 3428 3595 Passcode: 981341

14 th of June 2021 – First session					
09:30	0. Welcome and opening of the meeting				
09:35	1. General organisational information on EMPIR projects				
09:50	2. Introduction of partners - capabilities, capacities, competences				
10:50	3. Overview of project planning - GANTT Chart (Lead INRIM)				
11:15-11:30		Coffee break			
11:30	4.	Planning for WP1 (Lead AF/DTU)			
		11:30	Task 1.1 Development and improvement of optical analysers		
		11:40	Task 1.2 Validation of the measurement methods and techniques		
		11:50	Task 1.3 Recommendation of transfer standard for a future CIPM comparison		
12:00	5.	Planning for WP2 (Lead RC/INRIM)			
12		12:00	Task 2.1 Development of primary humidity standards for trace water vapour in an increased range of gas matrices		
12		12:10	Task 2.2 Measurement of the enhancement factor in selected humid gas mixtures		
		12:20	Task 2.3 Development of correlation equations for humid gas mixtures		
12:30-13:30	Lunch break				





14 th of June 2021 – Second session					
13:30	6. Planning for WP3 (Lead SP/VSL)				
13:30		Task 3.1 Inventory of stakeholder needs and protocols for test beds demonstration			
13:40		Task 3.2 Provision of measurement traceability in the field			
	13:50	Task 3.3 Demonstration at a speciality gases production facility			
14:00	7. Planning for WP4 (Lead EG/CETIAT)				
	14:00	Task 4.1 Knowledge transfer			
	14:10	Task 4.2 Training			
14:20		Task 4.3 Uptake and exploitation			
14:30	8. Support for Impact - information MSU (JH)				
14:45	Coffee break				
15:00	9. Planning for WP5 (Lead VF/INRIM)				
	15:00	Overall management plan, DMP and management board			
15:30		9.1 Project reporting - information from MSU (JH)			
15:45		Next project meetings			
16:00	10. First steps and dates				
	16:00	Further procedures / RMG / next steps			
	16:10	Participation of stakeholders (Steering Board)			
	16:20	Summary of the meeting results			
16:30	Closing of the meeting				

Responsibility:

- AF = Alexander Fateev
- EG = Eric Georgin
- JH = Jazmin Hernandez
- RC = Rugiada Cuccaro
- SP = Stefan Persijn
- VF = Vito Fernicola

